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August 12, 2003  
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACTS  
SUPERVISORIAL DISTRICTS 3 AND 5 
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contracts:   

 
Project ID No. RDC0013414 - Old Topanga Canyon Road, vicinity of Calabasas 
(3), Security Paving Company, Inc., with changes amounting to a credit of 
$45,070.30, and a final contract amount of $1,002,107.60. 

 
Project ID No. RDC0013656 - Mureau Road, vicinity of Calabasas (3), Security 
Paving Company, Inc., with changes amounting to a credit of $9,273.28, and a 
final contract amount of $390,144.62. 

 
Project ID No. RMD5547074 - Littlerock Ranchos Road, et al., vicinity of 
Palmdale (5), American Asphalt South, Inc., with changes amounting to a credit 
of $16,793.00, and a final contract amount of $105,144.20. 
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION 
 
This action is to obtain Board ratification of Director-approved changes in public works 
contracts and Board acceptance of the work of the contracts in compliance with the 
provisions of the Public Contract Code.  Included in the enclosures are project and 
contract data, the scope of work of changes to be ratified, and the work of the contracts 
to be accepted. 

 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Changes to accommodate field 
conditions in order to meet the intent of the plans and specifications are not subject to 
this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID Nos. RDC0013414, RDC0013656, and RMD5547074. 
 
The projects have been completed, and it is recommended that your Board accept them 
on the dates indicated in the enclosures. 
 
Implementation of Strategic Plan Goals 
 
The acceptance of these construction contracts is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of these completed contracts will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING 
 
The modifications to the contract amounts are credits ranging in value from $9,273.28 to 
$45,070.30, while the total values of the contracts range from $105,144.20 to 
$1,002,107.60. 
 
Ratification of the changes in work and acceptance of the work of the respective 
contracts by your Board is in compliance with the acceptance and prompt payment 
provisions of the Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the changes and the total value of each of the 
contracts.  Detailed cost breakdowns for each of the changes together with contract 
cost summaries are included in the enclosures. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS 
 
Each of these contracts for the construction of public works improvements was awarded 
by your Board to the lowest responsible bidder in accordance with the California Public 
Contract Code, your Board’s directives, and as recommended by the Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION 
 
The changes in the work as described above and in the enclosures are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
Each contract provided that the contractor be compensated for changes in the work as 
a result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes were 
based on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The methods for arriving at the final costs of 
the changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS) 
 
Ratification of the requested changes and acceptance of the work of the contracts by 
your Board will ensure the timely closeout of the respective contracts, releasing 
Departmental and County assets for other construction-related activities.   
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CONCLUSION 
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
PB:rm 
O:\Section\Administration\Board\Acc\08-12-03LTR.doc 
 
Enc.  3 
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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ACCEPTANCE OF CONTRACT  
August 12, 2003 
 
 
 
PROJECT ID NO. RDC0013414, OLD TOPANGA CANYON ROAD (in the vicinity of 
Calabasas), Supervisorial District 3 
 
Contractor:  Security Paving Company, Inc., 9050 Norris Avenue, Sun Valley, 
California 91352-2617 
 
Project Description:  
 
Resurfacing and reconstruction of roadway pavement and reconstruction of guardrail. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities ($11,670.30) 
(2) Value Engineering Credit (33,400.00)  
 
 Total  ($45,070.30) 
     
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor proposed installing 8" of asphalt concrete pavement in lieu of 16" 
thick crushed aggregate base shown on the plans.  Because this request met the intent 
of the design, it was approved.  As a value engineering proposal, the county is entitled 
to 50 percent of the savings.  
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Two additional working days were required because of these changes. 
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Project Completion Date: 
 
The contractor completed the project on January 27, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract and to resolve a disagreement with the contractor regarding the 
contract quantities.  
 
Final Contract Amount:  
 

Original contract amount       $   994,131.00 
Actual costs of changes in work previously 
   approved by the Board       53,046.90    
Changes in work authorized by Director of 
   Public Works             (45,070.30) 
 
FINAL CONTRACT AMOUNT      $1,002,107.60 
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ACCEPTANCE OF CONTRACT 
August 12, 2003 
 
 
 
PROJECT ID NO. RDC0013656, MUREAU ROAD (in the vicinity of Calabasas), 
Supervisorial District 3 
 
Contractor:  Security Paving Company, Inc., P.O. Box 1489, Sun Valley, 
California 91353 
 
Project Description: 
 
Resurfacing of roadway pavement and modification of traffic signals. 
 
Changes in Work: 
 
Variations in Bid Quantities  ($9,273.28) 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items. The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
Project Completion Date: 
 
The contractor completed the project on July 7, 2003, in accordance with the plans and 
specifications.  
 
Final Contract Amount: 
 
 Original contract amount $353,585.20 

Actual cost of changes in work previously 
       approved by the Board 45,832.70  
 Changes in work authorized by Director of 
    Public Works         (9,273.28) 
 
 FINAL CONTRACT AMOUNT $390,144.62 
 
GEM:rm 
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ACCEPTANCE OF CONTRACT 
August 12, 2003  
 
 
 
PROJECT ID NO. RMD5547074, LITTLEROCK RANCHOS ROAD, ET AL., (in the 
vicinity of Palmdale), Supervisorial District 5 
 
Contractor:  American Asphalt South, Inc., P.O. Box 3610, Fontana, California 92334 
 
Project Description:    
 
Slurry sealing of existing roadway pavement. 
 
Changes in Work: 
  
(1) Variations In Bid Quantities ($16,478.00) 
(2) Overtime Inspection         (315.00) 
 
 Total   ($16,793.00) 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The decrease in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) The contractor requested six hours of overtime inspection, which resulted in a 
credit to the contract in the amount shown. 
 
The costs for Item 1 were based on contract unit prices.  The cost for Item 2 was 
stipulated in the contract specifications.  
 
Project Completion Date: 
 
The contractor completed the project on June 10, 2003, in accordance with the plans 
and specifications.  The delay in forwarding this letter to your Board was due to the 
length of time required for the contractor to furnish the documentation necessary to 
close out the contract. 
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Final Contract Amount: 
  

 Original contract amount  $121,937.20 
 Changes in work authorized by Director of  
    Public Works   (16,793.00) 
 
 FINAL CONTRACT AMOUNT $105,144.20 
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